## **Business Analysis Plan**

Project Name WeGotBank

Author Sertina Augustine

Version 1.0

Date 9/22/2021

## **Revision History**

| Revision # | Content Changed | Change Date 22-Sep-21 |
|------------|-----------------|-----------------------|
| 1.0        | Initial Version | 22-Sep-21             |
|            |                 |                       |
|            |                 |                       |
|            |                 |                       |
|            |                 |                       |
|            |                 |                       |
|            |                 |                       |
|            |                 |                       |
|            |                 |                       |

## **Requirements Stakeholder List**

| Name      | Role                           | Approve/ Review |  |
|-----------|--------------------------------|-----------------|--|
| Name      | Note                           | Requirements    |  |
| Mxxx Lxx  | Business Subject Matter Expert | Approve         |  |
| Rxxx Mxxx | Business Subject Matter Expert | Review          |  |
| Cxxx Oxxx | Business Subject Matter Expert | Review          |  |
| Rxxx Rxxx | Project Manager                | Review          |  |
| Txxx Kxxx | BA Manager                     | Review          |  |
| Cxxx Pxxx | BA Manager                     | Review          |  |

## Business Analysis Work Plan

| #   | Task and Milestones                             | Technique                               | Start Date  | Due Date    | Status   |
|-----|---|---|-------------|-------------|----------|
| 1   | Stakeholder Requirements                        |   |             |             |          |
| 1.1 | Review Business Needs                           | Document Analysis                       | 20-Sep-2021 | 20-Sep-2021 | Complete |
| 1.2 | Research Analysis                               | Case Study, WordPress, Ui Path Analysis | 21-Sep-2021 | 23-Sep-2021 | Complete |
| 1.3 | Attend Team Touchpoint meeting                  | Meeting                                 | 23-Sep-2021 | 23-Sep-2021 | Complete |
| 1.4 | Draft High Level Requirements                   | Business Context Diagram, HLRs          | 24-Sep-2021 | 25-Sep-2021 | Complete |
| 1.5 | Review HLRs                                     | Review Workshop                         | 26-Sep-2021 | 26-Sep-2021 | Complete |
| 2   | Solution Requirements - Iteration 1             |   |             |             |          |
| 2.1 | Draft PDD                                       | Document Analysis, PDD                  | 26-Sep-2021 | 9-Oct-2021  | Complete |
| 2.2 | Attend Team Touchpoint meeting                  | Meeting                                 | 27-Sep-2021 | 27-Sep-2021 | Complete |
| 2.3 | Prepare draft Process Flow Maps (AS IS & TO BE) | Document Analysis, Process Flow Maps    | 29-Sep-2021 | 9-Oct-2021  | Complete |
| 2.4 | Attend Team Touchpoint meeting                  | Meeting                                 | 4-Oct-2021  | 4-Oct-2021  | Complete |
| 2.5 | Review PDD & Process Flow Maps                  | Review Meeting                          | 10-Oct-2021 | 11-Oct-2021 | Complete |
| 2.6 | Attend Team Touchpoint meeting                  | Meeting                                 | 4-Oct-2021  | 4-Oct-2021  | Complete |
| 2.7 | Elicit Process Flow Maps for WeGotBank          | Elicitation Workshop                    | 12-Oct-2021 | 12-Oct-2021 | Complete |
| 2.8 | Conduct Interview for WeGotBank                 | Interviews                              | 12-Oct-2021 | 12-Oct-2021 | Complete |
| 3   | Solution Requirements - Iteration 2             |   |             |             |          |
| 3.1 | Update Process Flow Maps based on elicitation   | Process Flow Maps                       | 13-Oct-2021 | 23-Oct-2021 | Complete |
| 3.2 | Attend Team Touchpoint meeting                  | Meeting                                 | 18-Oct-2021 | 18-Oct-2021 | Complete |
| 3.3 | Review Process Flow Maps                        | Review Workshop                         | 24-Oct-2021 | 24-Oct-2021 | Complete |
| 3.4 | Attend Team Touchpoint meeting                  | Meeting                                 | 25-Oct-2021 | 25-Oct-2021 | Complete |
| 3.5 | Distribute Process Flow Maps for WeGotBank      | Use Case Diagram                        | 26-Oct-2021 | 26-Oct-2021 | Complete |
| 3.6 | Business Process Flow walkthrough               | Meeting                                 | 28-Oct-2021 | 28-Oct-2021 | Complete |
| 4   | Solution Requirements - Iteration 3             |   |             |             |          |
| 4.1 | Draft Low Level Mockups                         | Sketches                                | 29-Oct-2021 | 31-Oct-2021 | Complete |
| 4.2 | Attend Team Touchpoint meeting                  | Meeting                                 | 1-Nov-2021  | 1-Nov-2021  | Complete |
| 4.3 | Draft WordPress Collaterals                     | WordPress                               | 2-Nov-2021  | 19-Nov-2021 | Complete |
| 4.4 | Update PDD                                      | PDD                                     | 6-Nov-2021  | 14-Nov-2021 | Complete |
| 4.5 | Attend Team Touchpoint meeting                  | Meeting                                 | 8-Nov-2021  | 8-Nov-2021  | Complete |
| 4.6 | Review Final PDD & WordPress Collaterals        | Review Analysis                         | 14-Nov-2021 | 19-Nov-2021 | Complete |
| 4.7 | Attend Team Touchpoint meeting                  | Meeting                                 | 18-Nov-2021 | 18-Nov-2021 | Complete |
| 4.8 | Distribute PDD & Collaterals                    | Distribution                            | 20-Nov-2021 | 20-Nov-2021 | Complete |
| 4.7 | Attend Team Touchpoint meeting                  | Meeting                                 | 22-Nov-2021 | 22-Nov-2021 | Complete |
| 4.9 | PDD walkthrough & Collaterals chekpoint         | Meeting                                 | 23-Nov-2021 | 23-Nov-2021 | Complete |
| 5   | Solution Requirements - Iteration 4             |   |             |             |          |
| 5.1 | Build POC                                       | Ui Path, WordPress                      | 24-Nov-2021 | 5-Dec-2021  | Complete |
| 5.2 | Attend Team Touchpoint meeting                  | Meeting                                 | 29-Nov-2021 | 29-Nov-2021 | Complete |
| 5.3 | Update & Review POC                             | Ui Path, WordPress                      | 30-Nov-2021 | 6-Dec-2021  | Complete |
| 5.5 | Final POC Demo                                  | Meeting                                 | 7-Dec-2021  | 7-Dec-2021  | Complete |